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CCR No. 96-0996 Logged Date 8/20/96 Rev. - Request Type CCR

Priority Routine [X] Urgent[_] Emergency [_] | Affected Release A Change Class ||

Title (description) Correct General Problems with Data Processing Subsystem Requirements

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

RTM Change Start New Baseline |:|

Problem

There are general problems with certain of the Data Processing Subsystem Requirements.
Problems include incorrect or misleading wording, missing requirements, inadequate linking to
RBRs.

Proposed Solution
Implement the changes indicated in the attached tables.

Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O []

QA Rel. A Rel. B Rel. IR1 [] MRS [ ] SMO Subconts [ ]
Al [] Other

Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator R. Hatfield (signed) R. Hatfield  8/23/96
Signature Date

Office N. Prasad Office Manager (signed) Dinesh Patel for Narayan Prasad  8/23/96

Signature Date

Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]

Comments:

CCB Chairperson (signed) R. E. Clinard 8/23/96

Signature Date
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